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ABSTRACT 
 
We present an architecture that establishes the infrastructure for routine space travel by taking 
advantage of the Moon’s resources, proximity and accessibility.  We use robotic assets on the 
Moon that are teleoperated from Earth to prospect, test, demonstrate and produce water from 
lunar resources before human arrival.  This plan is affordable, flexible and not tied to any 
specific launch vehicle solution.  Individual surface pieces are small, permitting them to be 
deployed separately on small launchers or combined together on single large launchers.  
Schedule is our free variable; even under highly constrained budgets, the architecture permits 
this program to be continuously pursued using small, incremental, cumulative steps.  The end 
stage is a fully functional, human-tended lunar outpost capable of producing 150 metric tonnes 
of water per year – enough to export water from the Moon and create a transportation system that 
allows routine access to all of cislunar space.  This cost-effective lunar architecture advances 
technology and builds a sustainable transportation infrastructure.  By eliminating the need to 
launch everything from the surface of the Earth, we fundamentally change the paradigm of 
spaceflight. 
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ACRONYMS 
 
CEV  Crew Exploration Vehicle 
CL  Cargo Lander 
CTS  Cislunar Transfer Stage 
CWS  Cislunar Way Station (fuel depot) 
DoD  Department of Defense 
DoE  Department of Energy 
EELV  Evolved Expendable Launch Vehicle 
EH  Excavation/Hauler 
ESAS  Exploration Systems Architecture Study 
GEO  Geosynchronous Orbit 
GPS  Geographic Positioning System 
HL  Human Lander 
HLV  Heavy Lift Vehicle 
ISRU  In Situ Resource Utilization 
LCROSS Lunar Crater Observation and Sensing Satellite 
LEO  Low Earth Orbit 
LLO  Low Lunar Orbit 
LM  Lunar Module 
LRO  Lunar Reconnaissance Orbiter 
Mini-SAR Miniature Synthetic Aperture Radar (Chandrayaan-1) 
M3  Moon Mineralogy Mapper (Chandrayaan-1) 
MEO  Medium Earth Orbit 
NASA  National Aeronautics and Space Administration 
NOAA  National Oceanic and Atmospheric Agency 
PSLV  Polar Satellite Launch Vehicle (India) 
RFC  Rechargeable Fuel Cell 
RFT  Rover Fuel Tanker 
RHL  Robotic Heavy Lander 
RML  Robotic Medium Lander 
RTG  Radioisotopic Thermal Generator 
RWTL  Robotic Water Tank Lander 
SPP  Solar Power Plant 
SSM  Shuttle Side-Mount (launch vehicle) 
VSE  Vision for Space Exploration or “the Vision” 
WEFS  Water Electrolysis and Fuel Storage 
WIE  Water Ice Explorer 
WPS  Water Processing and Storage 
WT  Water Tanker 
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INTRODUCTION 
 
The human race is remarkably fortunate in having so near at hand a full-sized world with which to experiment: 
before we aim for the planets, we will have had the chance of perfecting our astronautical techniques on our own 
satellite…the conquest of the Moon will be the necessary and inevitable prelude to remote and still more ambitious 
projects.” – Arthur C. Clarke, 1951 
 
A key part of the 2004 Vision for Space Exploration (VSE) – the long-range strategic path to 
extend human reach beyond low Earth orbit – was learning how to use off-planet material and 
energy resources to create new space faring capability.  Because it contains the raw materials 
needed to do this and because we know quite a bit about it already, these techniques were to be 
applied first on our nearby Moon.  The Moon’s proximity and accessibility allows us to conduct 
a significant amount of this work in relative safety with robotic machines teleoperated from 
Earth and from cislunar space prior to human arrival. 
 
Despite the advantages offered by this approach, implementation of the VSE floundered for 
several reasons.  From the beginning, the National Aeronautics and Space Administration 
(NASA) did not embrace or understand the basic mission of the VSE, despite its clear 
articulation in both its founding documents and subsequent elaboration of the mission by many 
observers.  The architecture the agency produced (the Exploration Systems Architecture Study or 
ESAS), while being technically capable of eventual lunar return, had the disadvantage of 
requiring more funding that could be made available within the time frame envisioned.  The 
ESAS study was adopted as Project Constellation with relatively little consideration of possible 
alternatives and quickly became a programmatic straightjacket.  For many, the ESAS became 
conflated with the VSE, but they are now (and have always been) separate and distinct – the 
ESAS is the architecture that the agency created to implement the VSE.  ESAS is not the VSE 
and vice versa. 
 
As budgetary problems with Constellation developed over time, it became a common contention 
that the VSE (Vision) in general and lunar return in particular was “unaffordable.”  This meme 
was cemented into the report of the Augustine Committee, which claimed that no path exists to 
get back to the Moon under the existing budgetary environment.  In fact, that committee was 
presented with at least three alternative architectures that would have resulted in an affordable 
path to lunar return.  As the imminent retirement of the Space Shuttle will leave the nation 
without an American system to access space, most of the work of the committee focused on 
launch vehicles.  The selections and choices made in that decision process will have significant 
impact on our future space capabilities and thus, should receive careful consideration from a 
variety of perspectives, not simply from the viewpoint of making and operating the next 
American launch vehicle. 
 
In large part, the VSE was not properly implemented because of uncertainty about the objectives 
of our national space program.  The objective of the Vision was not a series of Apollo-style 
expeditions or a human Mars mission but rather something more ambitious and permanent.  The 
goal of the Vision for Space Exploration was nothing less than the extension of human reach to 
all of the Solar System, for the myriad of purposes imagined over many years.  The high cost of 
launch to orbit is one barrier to widespread activity in space.  However, despite numerous and 
continued attempts to lower launch costs over the last 30 years, a cost plateau has been reached 
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at around $5000/kg (based on the price of the two cheapest existing launch services, India’s 
PSLV and SpaceX’s Falcon 9.)  Launch cost is a “Catch-22” problem: costs are high because 
volume (traffic to LEO) is low and volume is low because costs are high.  In the future we may 
expect to see some improvement in launch cost numbers but a drop by factors of 2 or 3 (rather 
than by orders of magnitude) is most likely. 
 
The VSE sought to break this impasse.  In Situ Resource Utilization (ISRU) is a new and 
different approach that involves learning how to use what we find in space to sustain and extend 
our presence there.  In contrast to the problem of launch cost, this approach has only recently 
been seriously considered.  The architects of the VSE specifically included a return to the Moon 
as the first destination beyond low Earth orbit because of its resource characteristics and its 
proximity.  Our objective in returning to the Moon is to learn how to live and work productively 
on another world.  The Moon possesses the material and energy resources necessary to learn new 
skills to create new space faring capabilities.  Its proximity to the Earth permits easy and routine 
access to its surface. 
 
These goals are very ambitious and quite unlike those of any previous space program so there is 
no a priori guarantee of success.  Lunar return under the VSE is an engineering research and 
development project; it is not known how difficult the extraction and use of off-planet resources 
might be.  But because the amount of leverage provided through the use of space resources is so 
great, this effort is a task worth attempting.  If the ultimate rationale for human spaceflight is to 
create new reservoirs of culture off-planet, it follows that learning to adapt and use the resources 
of space becomes essential and a critical skill for the future survival of the human race. 
 
Thus, our challenge is to craft an architecture that attempts the-never-been-done with funding at 
less-than-usual levels.  We believe this is possible through the development of an incremental, 
cumulative architecture that uses robotic assets for early and continual accomplishment.  We go 
back to the Moon in small, discrete steps, interlocking with and building upon each other.  We 
scale our return to the Moon to match the resources available.  In lean years, we make less (but 
still positive) progress, while more money allows an accelerated pace of effort.  The key to 
success is to make the incremental steps small enough such that progress is made even in the 
most financially constrained times.  We go when we can, as best we can.  But we go. 
 
THE MISSION ON THE MOON 
 
Starting in 2004, NASA hosted a number of retreats, workshops, conferences and meetings to 
discuss and describe possible lunar surface activities.  The planning activities were so inclusive 
and the resulting wish list of experiments and activities became so immense that a clear mission 
objective for lunar return became impossible to state.  We believe that a critical (if not the most 
critical) problem with the ESAS architecture is its failure to specifically understand, articulate 
and design to a “mission” on the lunar surface.  In this context, we mean a clear statement that 
encompasses the strategic goals, objectives and activities of establishing a presence on the 
surface of the Moon. 
 
The mission statement of lunar return is provided by the VSE founding documents: We go to the 
Moon to learn how to live and work productively on another world.  We do this by using the 
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material and energy resources of the lunar surface to create a sustained human presence there.  
Specifically, we will harvest the abundant water ice present at the lunar poles with the objective 
of making consumables for human residence on the lunar surface, and propellant, initially for 
access to and from the Moon, increasing the production with time for eventual export to support 
activities in cislunar space.  The availability of lunar consumables allows us to routinely access 
all the levels of cislunar space where our economic, national security and scientific satellites 
reside. 
 
This mission objective doesn’t just imply but rather defines the architecture of lunar return.  We 
stay in one place to build up capabilities and infrastructure in order to stay longer and create 
more.  Thus, we build an outpost; we do not conduct sorties (see Clarke, 1951).  We go to the 
poles of the Moon for three reasons: 1) near-permanent sunlight near the poles permits almost 
constant generation of electrical power from photovoltaics, obviating the need for a nuclear 
reactor to survive the 14-day lunar night; 2) these quasi-permanent lit zones are thermally more 
benign than equatorial regions like the Apollo sites, being illuminated at grazing solar incidence 
angles and thus greatly reducing the passive thermal loading from the hot lunar surface; 3) the 
permanently dark areas near the poles contain significant quantities of volatile substances, 
including hundreds of millions of metric tonnes of water ice. 
 
We plan to return to the Moon gradually and in stages, making use of existing assets both on 
Earth and in space.  We emplace small robotic assets on the lunar surface first.  These robots will 
establish a communication/navigation satellite system around the Moon, prospect for promising 
volatile deposits, conduct demonstration experiments to document the physical state and 
extraction potential of water, and conduct the initial preparation of the outpost site.  In the second 
phase, larger, more capable robotic machines (also operated from Earth but with more 
autonomy) will begin production of water in quantity, emplace a habitat, prepare roads and 
landing pads, erect solar cell arrays and thermal control systems, and deploy surface 
communications systems.  In the third phase, humans arrive on the Moon, where they live in a 
pre-emplaced outpost and begin using previously landed robotic machines to increase production 
and extend operations.  This work proceeds as resources and technical development permit; 
schedule is the free variable.  In the fourth stage, we produce surplus water that is exported to 
cislunar space (e.g., Earth-Moon L-1) for processing into propellant and other products. 
 
Will this architecture be practical and cost effective compared to launching products from Earth?  
Thus far, we have addressed only the production of water and cryogenic propellant derived from 
it.  However, that is only the beginning of our use of lunar resources.  Once humans are on the 
Moon, we will exploit what is there, including structural fabrication using local resources, 
experimenting with large structures for plant cultivation, ceramics manufacture and use, metal 
extraction and processing experiments, and prospecting for other usable resources in the local 
environment.  A significant goal of lunar return is to learn whether it is feasible to export lunar 
products to Earth orbit or beyond.   
 
By laying out our objectives and specific aims beforehand, we create an architecture that is 
actually more flexible and sustainable than one that is designed to the still poorly understood 
requirements of a human Mars mission and staged completely from the surface of the Earth in an 
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“Apollo” mode of operation.  We have the knowledge, technology and assets to begin this lunar 
resource work now. 
 
DESTINATION MOON 
 
The Moon is the closest planetary object to Earth and it contains the necessary material and 
energy resources to create new space faring capability.  Its proximity to Earth is a key attribute:  
because round-trip light-time between Earth and Moon is only 3 seconds, we can control robotic 
machines on the lunar surface from Earth to accomplish a variety of tasks.  This relation is 
crucial; it permits early and significant accomplishment on the Moon prior to human arrival.  We 
use the proximity of the Moon to set up a functioning, productive lunar surface installation 
before the first human crew arrives.  With constant availability of launch window and relatively 
low ∆v requirements, our Moon is the most accessible extraterrestrial body.  This accessibility 
adds significant flexibility to our operational plans, as we can send or retrieve assets to and from 
the Moon at any time. 
 
In the last two decades, an increasing variety of new sensors have explored the Moon from orbit 
and significantly changed our perception of its history, processes and composition.  Our earlier 
understanding about the Moon as a volatile-poor object with a harsh and unforgiving surface 
environment came from studies of the Apollo samples and data.  These samples are bone-dry; 
hydrogen found in returned lunar soil samples is present at a few parts per million concentration 
levels.  Although we had tantalizing suggestions that water might be present near the 
permanently dark areas near the poles, previous data were inconclusive.  In addition, we needed 
better images and topographic maps of the poles to fully understand their lighting conditions. 
 
New data from a variety of missions have documented the nature and occurrence of water on the 
Moon (e.g., Spudis, 2006) and the unique lighting environment near the poles.  Water is present 
in the polar areas in several different modes of occurrence.  Thin layers of water molecules are 
widespread over the high latitudes; the Moon Mineralogy Mapper (M3) documented the presence 
of water poleward of about 65° latitude (Pieters et al., 2009).  Additionally, the impact of the 
LCROSS spacecraft in October 2009 kicked up a plume of dust, water vapor and ice particles; 
water is present in this locality at concentrations between 5 and 10 weight percent (Wooden et 
al., 2010).  Finally, the Mini-SAR radar mapper on Chandrayaan-1 (Spudis et al., 2010) found 
dozens of craters at both poles that appear to contain nearly pure deposits of water ice; estimates 
for the north pole suggest up to 600 million cubic meters of water ice may occur within these 
craters (Figure 1).  In total, the new results indicate the presence of pervasive and significant 
water ice at the poles of the Moon.  For the purposes of this study, we assume a concentration of 
10 wt.% water within our resource mining prospects.  This is a very conservative estimate; our 
productivity and output will be commensurately higher with greater water concentrations. 
 
In addition to the presence of water ice, new mapping data show areas of near-permanent sun 
illumination close the poles (Bussey et al., 2005; 2010).  Some areas are illuminated more than 
90% of the lunar year (Figure 1).  Because darkness is primarily caused by local topography, 
eclipse periods occur at irregular intervals and have durations ranging from a few hours to almost 
60 hours.  For this study, we assume solar illumination for 80% of the lunar day, a conservative 
estimate that is valid for many areas near both poles.  Periods of darkness are easily 
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accommodated through temporary transition to power from batteries or rechargeable fuel cells.  
In addition to being suitable localities for solar arrays, these lit regions are also thermally more 
benign (surface temperatures on the order of -50° ± 10° C) than the equatorial regions, 
permitting extended operations for almost the entire 708-hour lunar day.  At present, we do not 
know the optimum location for the lunar outpost based on the availability of water and 
illumination but existing data show several highly promising areas near the poles (e.g., Fig. 1).  
We conduct reconnaissance at both poles early in our program to answer these questions 
definitively.  The polar regions contain resources of materials and energy that permit us to use 
the Moon as a logistics base for space faring within and beyond the Earth-Moon system. 
 
LAUNCH VEHICLES 
 
At least three different studies examined the cost problems of the ESAS architecture and offered 
alternatives that cost less, take less development time, and are adequate for lunar surface return.  
One approach uses the commercially available Delta IV and Atlas V Evolved Expendable 
Launch Vehicles (EELV) and orbital propellant depots to perform lunar return (Zegler et al., 
2009).  This approach has the advantage of using existing LV assets but we need to develop 
propellant depots to permit journeys beyond LEO.  Two other approaches use existing Shuttle 
hardware to create new launch vehicles capable of launching lunar spacecraft in two or three 
pieces, which are then assembled in low Earth orbit for trips outward.  Two concepts – DIRECT 
and Shuttle side-mount (SSM) – take advantage of the existing space industrial base, including 
tooling and assembly facilities, as well as the existing processing and launch infrastructure at 
Kennedy Space Center, to create new vehicles that can deliver tens of metric tonnes to LEO.  
The advantage of this approach is that we launch what is needed to go to the Moon complete and 
no depots are required; the disadvantage is that there is some new vehicle development needed.  
The use of existing Shuttle piece parts keeps this to a minimum. 
 
We assume the use of multiple launch vehicles, using the best available assets to meet given 
payload and mission requirements, including EELV to launch early lunar surface robotic assets.  
A Delta IV Heavy and large Atlas V (551) can place 1-2 mT on the surface of the Moon.  This is 
enough payload capacity to deliver significant capability to the Moon.  We begin by conducting 
detailed robotic site exploration and characterization of the poles.  We know enough to pick 
promising landing sites, however, strategic knowledge about the physical state, distribution, 
conditions and quantities of lunar volatiles must be gathered from a lander and rover mission. 
 
The development of a heavy-lift vehicle adds capability to our architecture but is not an absolute 
requirement for early missions, although we recognize that other strategic considerations (such 
as preservation of HLV infrastructure) may require the near-term development of such a vehicle.  
A Shuttle-derived vehicle has the least impact on existing facilities and the least amount of new 
development and thus, lower total cost.  A single Shuttle side-mount (SSM) can launch about 70 
mT to LEO and place 8-9 mT on the lunar surface.  Two SSM launches can fly an entire human 
lunar mission; this is an important capability in the lunar return program.  Once we have 
established a foothold on the Moon and have the capability to at least partly supply ourselves 
from lunar materials, the need for a very heavy lift vehicle lessens.  In fact, the best time for the 
creation of propellant depots is after we are able to supply them with lunar propellant.  Such an 
approach makes human planetary missions easier; the dead weight of propellant (at least 80% of 
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the total mass of the spacecraft for a human Mars mission) need not come from the deep gravity 
well of Earth. 
 
Much of the current debate about launch vehicles stems from the mission or objective of human 
flights beyond LEO.  We believe that the fundamental objective of such flight is to extend 
human reach and presence from its current limitations of low Earth orbit to all levels of space 
beyond.  To that end, we are agnostic on the need for any specific launch vehicle solution; our 
goal is to make complete dependence on such vehicles unnecessary as rapidly as possible 
through the use of off-planet resources.  If a heavy lift vehicle is available early in the program, 
we will use it.  If one is not, we will use other launch vehicles.  Because we must scope the total 
effort within an assumed budget profile that would be available to NASA for any launch vehicle 
development as well as all mission hardware development, we developed an architecture that 
accomplishes the goal while fitting under the budget.  We assume that a medium heavy lift 
launch vehicle (~70 mT) will be available during the later phases of our program (when humans 
are needed on the Moon.)  Our particular architecture uses such a vehicle and reflects the cost of 
its development and operations, but other solutions are possible within the assumed budget 
wedge used by the Augustine Committee (2009). 
 
ARCHITECTURAL APPROACH AND ELEMENTS 
 
To preview our general strategy, we envision the flight of robotic spacecraft that land on the 
Moon, characterize its resources in detail, demonstrate that water can be extracted, processed and 
stored, and that begin to set up a resource processing system which is largely robotic and 
supervised under human control from Earth.  These assets are gradually built and expanded, 
leading to the robotic emplacement of the lunar outpost elements: habitats, power systems, 
thermal control systems, navigation and communication, along with surface infrastructure such 
as roads and landing pads made from fusing the lunar soil by microwave.  In effect, we emplace 
the lunar outpost robotically so that when people arrive, they move into a turn-key facility.  
Human presence is needed to maintain and repair the processing machines, expand and extend 
surface operations and conduct local exploration.  We envision a remotely operated, robotic 
mining station; we send people to cannibalize common parts, fix problems, conduct periodic 
maintenance, upgrade soft goods, seals, valve packing, inspect equipment for wear, and perform 
certain logistical and developmental functions that humans do best. 
 
We first describe the needed pieces of our architecture (Table 1) and then the order of flight 
elements to give us various capabilities on the Moon and in cislunar space over time.  A key 
attribute of our architecture is flexibility – because we build surface infrastructure in increments 
with small pieces, we emplace and operate surface facilities as opportunity and capability permit.  
International and commercial partners can participate at whatever level they desire, since we use 
small, incremental pieces.  This allows a broader, more integrated participation in lunar return 
than was possible under the ESAS architecture.  Smaller units (rovers and experiments) can be 
grouped together and launched on one large HLV or they can be launched separately on smaller 
EELVs.  Such flexibility allows us to create a foothold on the Moon irrespective of budgetary 
fluctuations. 
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CISLUNAR AND LUNAR ORBITAL ELEMENTS 
 
Communication/navigation system – The poles of the Moon have intermittent visibility with the 
Earth.  This property creates problems for an architecture that depends on constant, data-
intensive communications between Earth and Moon.  Moreover, precise knowledge of location 
on the Moon is difficult and transit to and from specific points requires high-quality maps and 
navigational aids.  To resolve both these needs with one set of assets, we envision a small 
constellation of satellites that serve as a communications relay system, providing near-constant 
contact between Earth and the various spacecraft around and on the Moon, as well as a lunar 
GPS system which provides detailed positional information both on the lunar surface and in 
cislunar space.  This system can be implemented with a constellation of small (~250 kg) 
satellites in polar orbits (apolune ~2000 km) around the Moon or in halo orbits near the Earth-
Moon L-1 and L-2 libration points.  The L-point variants require higher power and bandwidth 
due to their greater distance from the Moon (approx. 80,000 km).  Such a system must be able to 
provide bandwidth (several Mbps) and positional accuracy (within 100 m) necessary to support 
transit and navigation around the lunar poles. 
 
Low Earth Orbit (LEO) Fuel Stations 1 and 2 – We develop and use orbital propellant depots in 
two stages.  Phase 1 is a propellant depot designed to re-fuel cislunar transport elements that can 
store up to 20 mT of water.  Initial sizing of the depot is for re-fueling the heavy robotic lander, 
the workhorse spacecraft of early lunar return.  Phase 2 is a larger propellant depot designed to 
re-fuel other cislunar transport elements and stores up to 75 mT of water and 70 mT of cryogenic 
propellant.  The depots store water and make gaseous O2 and H2 using solar array electrolysis, 
which are then liquefied into fluids.  Sizing is for re-fueling the cislunar transfer stage (Table 1).  
As with many elements of this architecture, the Phase 1 and Phase 2 stations are intended to be 
modular, for the reduction and containment of costs, and so the Phase 2 station might simply be 
2 more Phase 1 modules connected together, which was the assumption for this study. 
 
Cislunar Way Station – This facility is a propellant depot near the Moon designed to support 
cislunar and lunar orbital mission elements.  This element begins to take advantage of the high 
degree of cost and payload leveraging for return fuel and therefore return mass from the Moon to 
Earth.  While we have not really addressed the natural expansion of this capability to improve 
the logistics return supply pipeline other than for humans at this point, the concept of a Cislunar 
Way Station can have a huge positive benefit after first demonstrating the capability and proving 
its viability.  The depot can service unmanned and human spacecraft and is designed to be 
capable of accepting water from the lunar surface and converting it into cryogenic LO2 and LH2.  
While the initial needs are for a smaller facility than its LEO variants, cost containment and 
modularity have driven this study to assume a copy of the Phase 1 LEO fuel station for the 
Cislunar Way Station.  The initial need for the cislunar depot is to store about 10 mT of 
processed, cryogenic fuel.  It requires about 25 kW of electrical power from solar arrays.  We 
have initially placed this facility in low lunar orbit (~100 km circular) but it could also be located 
at Earth-Moon L-1.  We plan to trade the relative advantages and drawbacks of the two localities 
before making a final decision. 
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LUNAR LANDERS 
 
We use landers in a variety of sizes and for a variety of purposes.  We begin small, with the 
objective of collecting strategic information about the nature and conditions of the lunar polar 
prospect but rapidly transition to utilitarian landers that deliver pieces of surface infrastructure 
for long-term use.  These robotic elements constitute the early emplacement and operation of the 
lunar outpost.  Data on specific hardware elements are given in Table 1. 
 
Robotic Medium Lander (RML) – A small (1200 kg) lander is designed to operate as a single 
point base station or to deliver a small, exploration rover.  Early payloads (~500 kg) are designed 
to gather strategic information, specifically to prospect the polar ice deposits, characterize their 
physical properties and map their distributions and to acquire and analyze samples.  In addition, 
specific bench-scale experiments can be delivered to the Moon to experiment with different 
resource extraction techniques and processes.  These landers are not designed to be part of the 
permanent outpost systems or to last for significant lengths of time, but remain on the surface 
near the outpost site, available to future crews for refurbishment and use or a source of spare 
parts, if desirable.  They would incorporate features like cameras and beacons that would be 
useful in the future. 
 
Robotic Heavy Lander (RHL) – The heavy lander (4200 kg) is designed for continual and 
constant delivery of payloads (~ 2.5 mT) to the lunar surface with each landing.  This lander 
delivers a variety of robotic surface assets, including excavators, haulers, water processors, 
power plants, electrolysis units and storage tanks.  It will become the workhorse lander of the 
robotic outpost.  This lander ends its mission with delivery of its payload to the surface; like the 
smaller version, such landers could be re-used in the future during an advanced stage of outpost 
operation.  In the paradigm of modularity and affordability, the RHL development is assumed to 
include the engine development that will be used on later landers because of similar sizing, 
including the human lander so that cost is minimized over the entire lunar architecture.  This 
lander fuels at the LEO Fuel Station, and so consists of a LO2/LH2 propulsion system that allows 
early validation of as many components as practical that will later be used on reusable systems. 
 
Reusable Water Tank Lander (RWTL) – This unit is designed to store and deliver lunar surface-
produced water from the Moon.  The vehicle is about 5000 kg in mass and can deliver 3500 kg 
of water to depots in cislunar space.  Because of the mission architectural dependencies on 
propellant and mass sizing, our point of departure sizing assumes the delta velocity needs for a 
LLO location for the Cislunar Way Station; a change to an L1 location would necessitate a 
different size vehicle.  Initial landing ends on the surface with dry tanks.  The tanks are filled 
with lunar-produced water for transport back to cislunar (LLO or L-point).  This vehicle is 
designed for multiple trips as a water transporter from the lunar surface and so must possess 
long-lived systems.  Its main propulsion system and Attitude Control System use the cryogenic 
fuel made on the Moon, and therefore will leverage off of the development of the RHL described 
earlier.  The vehicle is parked at the landing pad of the outpost until needed for flight. 
 
Human Lander (HL) – The lander for human missions is closer to a LM-class system (~30 mT) 
rather than Constellation’s Altair-scale lander (~50 mT).  Its primary mission is to transport crew 
to and from the lunar surface.  It does not contain significant life-support systems, as the crew 
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will live in pre-emplaced surface habitats while on the Moon; unlike the Altair lander, this lander 
is merely a mechanism for transport.  This lunar taxi becomes a permanent part of the cislunar 
transportation system.  It is re-useable and re-fuelable with lunar produced propellant and can be 
stored on the lunar surface or at the cislunar transport node.  Because of the similarity in size and 
functionality for the HL and RWTL, it is important to develop common components so that the 
parts count for lunar surface maintenance can be minimized.  Specifically, we again envision 
both landers using a common reusable cryo engine developed in part or totally by the RHL 
development, with both vehicles using a multiple engine complement for reliability and 
redundancy as well as cost.  Single engines are designed to be serviced or changed out on the 
Moon, thus maximizing the lifetime of the vehicles in which they reside. 
 
Cargo Lander (CL) – This vehicle is a variant of the human lander.  It is launched on a HLV and 
can deliver 12 mT of payload to the lunar surface, with fueling at the LEO Fuel Station.  Once on 
the surface, it will be used for scrap parts (another reason for a common parts list).  The lander 
has a dry mass of 8300 kg, a propellant mass of 22000 kg and a payload capacity of 12000 kg.  It 
is launched from the LEO station using a Cislunar Transfer Stage (CTS), which requires about 
60,000 kg of cryo propellant to take the lander to the Moon.  The CTS is another candidate for 
reusability, although we assume that it is non-reusable, at least initially.   Once lunar propellant 
production is up and running, we can reuse this element by rendezvousing in LLO with the 
Cislunar Way Station.  Further, future studies can examine the possibility of later reuse of the 
cargo lander to ship goods back to the Earth, or to LEO, or even to L1 as a staging area, 
depending upon the specific needs at the time.  Note that this architecture does not presume full 
success with extracting lunar resources except for refueling for human Earth return.  As this 
concept matures, and our understanding of the logistics, cost, and sustainability of this approach 
solidifies, lunar refueling can expand significantly (as much as the demand will allow) including 
incorporation of the cargo landers. 
 
LUNAR SURFACE ASSETS 
 
The orbital and lander elements of the transportation system deliver a variety of surface 
equipment and infrastructure elements, all designed to work together to create a system to 
harvest, store and use lunar resources.  Our initial objective is the production of water from polar 
ice deposits.  Water extracted from the Moon supports the outpost, but our goal is to produce 
enough water for export to cislunar space.  Initial consumption will be by government users and 
our international space partners – NASA, the space agencies of other nations, DoD, NOAA, DoE 
and others with need for space access.  Excess product will be made available to commercial 
space users.  We envision a transition over time to a dominantly commercial market with 
operations in cislunar space and on the lunar surface. 
 
Although water is the principal focus of our architectural design, we recognize that other volatile 
species are likely present in the polar deposits.  We plan to characterize these other substances 
and save those that might be useful.  For example, nitrogen, carbon, methane and simple organic 
molecules are present in cometary ices and probably exist within the polar ice.  All of these 
substances have potential use for future habitation on the Moon. 
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SURFACE ROVERS 
 
Rovers provide us with the surface mobility needed to begin prospecting and using lunar water.  
All rovers are capable of control both remotely from Earth and by human crew on the Moon or in 
cislunar space.  Most work will be done via Earth control, particularly in the early to middle 
phases of outpost establishment and resource harvesting.  As operational conditions and 
procedures become better established, we can automate most surface operations, requiring 
robotic teleoperations only to repair broken systems or if unusual or unexpected conditions are 
encountered. 
 
Surface and terrain conditions in the polar areas are similar to those encountered at highlands 
sites elsewhere on the Moon.  Slopes can be quite high, up to 35° or more in the walls of fresh 
craters.  The abundance of large rocks varies, but is typically less than a couple percent for rocks 
larger than 30 cm in dimension.  We do not know the physical nature of the ice deposits in polar 
shadow, but evidence from the LCROSS impact plume (Schultz et al., 2010) suggests that the 
deposits consist of fluffy aggregates of ice and soil particles instead of solid, dense crystalline 
ice.  Navigation across such deposits is unknown and unpredictable, but rovers that can traverse 
steep slopes should be able to handle these terrains as well.  Rovers must be capable of surviving 
and functioning in extreme environments, including cold zones with temperatures as low as 25 
K. 
 
Rover 01 – Water Ice Explorer (WIE) – The first rover to the lunar poles will explore the polar 
light and dark areas, characterizing the physical and chemical nature of the ice deposits.  We 
must understand how polar ice varies in concentration both horizontally and vertically, the 
geotechnical properties of polar soils and access to and location of mining prospects.  This rover 
will begin the long-term task of prospecting for lunar ice deposits such that the closest, highest 
grade deposits are found proximate to the outpost site.  In addition to polar ice, we must also 
understand the locations and variability of sunlit areas, as well as the dust, surface-charging and 
plasma environment. 
 
The rover has a mass of about 500 kg and will carry instrumentation to measure the physical and 
chemical nature of the polar ice (e.g., GCMS, neutron spectrometer, XRF/XRD).  In addition, it 
will be able to excavate (via scoop, mole, and/or drill) and store small (kg) amounts of ice/soil 
feedstock for transport to resource demonstration experiments mounted on the fixed lander in the 
permanent sunlight.  Power for this rover is best provided by some type of radioisotopic thermal 
generator (RTG) but rechargeable batteries or a Regenerative Fuel Cell (RFC) are  possible non-
nuclear alternatives for long-lived power. 
 
Rover 02 – Excavator/Hauler (EH) – This large rover (2300 kg) is the workhorse of early lunar 
resource processing activity.  It will dig and move water-bearing soil (feedstock) from the 
prospected deposits, carry it across the surface in a dump pan, and deliver the feedstock to the 
processors located near the main outpost site.  It may be powered by RTG, RFC or batteries.  
The EH rover may also need to perform some lunar surface “roadwork” to allow easier surface 
transport if steep slopes prove to be difficult to reliably traverse.   Since these rovers are 
modular, the campaign can start producing water with one unit, with further production resulting 
when additional rovers are delivered.  However, it is possible that the mining of the water ice 
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resource and the delivery mechanism that this rover provides does not result in a full duty cycle 
for this rover (conservative timing and logistics estimates have been used), in which case 
production can be increased simply by increasing the duty cycle of this unit. We reserve this 
mass as one rover but the nature of lunar surface mining may require the development of two or 
more specialized vehicles, depending upon knowledge gained from this point to the actual design 
of the rovers.  Therefore, this mass is more of a resource allocation than an actual physical 
realization of a particular device or vehicle at this point.  The basis for the estimate uses the 
Lunar Architecture Team ISRU numbers, along with a large uncertainty factor added for realism. 
 
Rover 03a – Water Tanker (WT) – This vehicle transports water from the extraction plants to the 
electrolysis plants for cracking into O2 and H2.  It is relatively small (500 kg) as it is in constant 
use, so each load is relatively small.  As it is always in the sunlit areas, it can be battery powered, 
recharging from the solar power plants when necessary.  In addition to water transport, this rover 
can also haul minor cargo, such as the cabling need to wire together the surface solar power 
plants.  To accomplish this kind of manipulation-intensive work, it is equipped with “Robonaut” 
remote effectors, controlled from Earth by teleoperation.  It also has the capacity to conduct 
routine maintenance and inspection via cameras on the end effectors as well as doing change out 
of surface parts and machinery. 
 
Rover 03b - Rover Fueling Tanker (RFT) – The small rover (500 kg) is similar to the water 
tanker described above but is equipped to transfer and convey processed cryogens from the 
electrolysis plants to storage, to fuel waiting landers ready to return to cislunar space, or to be 
sent as filled fuel-tank cargo to other spacecraft waiting at the staging nodes.  Because of 
modularity, it shares the same chassis and electronic hardware as the Water Tanker for cost 
containment and ease of logistics maintenance and repair.  It is battery powered and recharged at 
the solar power plants. 
 
SURFACE PAYLOADS, FACILITIES AND ASSETS 
 
The following elements make up the surface infrastructure on the Moon that creates and 
constitutes the lunar outpost.  It includes both initial demonstration experiments and technology 
development platforms as well as operational and production equipment.  All elements are 
emplaced and operated through robotic teleoperations from Earth.  There is a limited capability 
for robotic self-repair but we believe that eventually people will be needed to assure the smooth 
and complete functioning of the entire end-to-end system.  The scale of envisioned operations 
determines the number of each asset; we here estimate the minimum necessary number of units 
to give our critical initial level of capability and product production.  The scale of surface 
operations (and commensurate level of capability) can be easily increased through delivery of 
additional units. 
  
Water Demonstration Package (WD) – This is a lander-mounted experiment designed to 
determine the optimum techniques and conditions for the extraction of water and an evaluation 
of its purity.  It takes feedstock brought from the prospect area by the WIE, heats and extracts 
water and stores it for analysis, and future retrieval and use.  The experiment is demonstration 
scale and is only designed to determine the optimum conditions for water processing but it can 
Spudis and Lavoie Page 15 
produce water at the tens of kilograms-scale.  The mass of the system is less than 500 kg, 
including power source and waste discarding equipment. 
 
Solar Power Plant (SPP - 8) – The solar arrays that power the lunar surface facilities arrive on 
the heavy lander (RHL) along with the water processors on three of these flights (described 
below) and become part of the fixed infrastructure of the outpost.  Each power plant (1100 kg) 
consists of deployable arrays that generate 25 kW, with storage batteries for eclipse periods, 
transitioning to rechargeable fuel cells during later stages of surface presence.  The arrays can be 
rotated about their vertical axes, allowing the sun to be tracked over the course of a lunar day.  
The landers have power ports to which the surface equipment (e.g., rovers) can plug in and 
recharge.  Over the course of the program we will land eight identical lander/power units on the 
Moon.  Modularity is a key design philosophy to contain cost.  They may operate individually in 
series or together in parallel to provide electrical power to all the facilities of the lunar outpost. 
 
Water Processing and Storage Package (WPS - 3) – Arriving on the Moon with one of the 25 
kW solar arrays (SPP) is a self-contained water processing and storage unit.  The initial buildup 
to two human flights per year will require two of these units.  Each processor is about 1200 kg, 
including a tank for water, capable of storing 4000 kg.  It is packaged with a SPP described 
above but can also share power with and from other landers as needed (cabling is carried and 
installed by robotic teleops and surface rovers).  Each unit is designed to produce about 48,000 
kg of water per year and also recharge the batteries of the surface rovers.  Three water processors 
will be installed over the initial lifetime of the program, making up a water production capability 
of almost 150 mT of water per year by the end of the program cycle (assuming that the units can 
be maintained with periodic maintenance and repair).  Note that this does not take into account 
the system limitation of electrolysis to turn the water into fuel, discussed with the Water 
Electrolysis and Fuel Storage Package element below.  If this turns out to be too optimistic, we 
launch new replacement units, with some negative (but not fatal) impact to the architecture 
schedule. 
 
Water Electrolysis and Fuel Storage Package (WEFS - 4) – After water is extracted from the 
lunar feedstock, it is transported to electrolysis units (1200kg) that crack the water into its 
component gases, cryogenically freezes the gases into liquids and then stores these cryogens for 
use as propellant.  Propellant is needed on the lunar surface to re-fuel robotic and human landers 
that come to and return from the Moon.  Returning cargo landers can carry payloads as water or 
as propellant; both options may be necessary, as propellant could be needed in the vicinity of the 
Moon to re-fuel transfer stages, but water delivered to low Earth orbit can be cracked and frozen 
there just as efficiently as on the lunar surface.  We recognize that cryogens have a boil-off 
problem, particularly for the highly volatile LH2.  We also note that part of this architecture 
includes the energy required for liquefaction, which essentially removes a large amount of heat 
from the fluid, and in doing so should also address the challenge of keeping the hydrogen cold 
enough to preclude boil-off.  However, it is a challenge that is recognized and should be 
addressed via selected technology development early in this campaign.   
 
The WEFS has mass of about 1200 kg and requires about one kW per day to crack and freeze 4.5 
kg of cryogen.  Three electrolysis plants (coupled to the 3 power plants co-mounted on the RHL 
landers) can produce 32 mT of cryogen per processing unit, for a total production of 96 mT of 
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propellant per year (assuming that lifetimes can be maintained with periodic maintenance and 
repair).  It may be possible to cross wire the power plants to the WEFS units to increase power to 
increase yield, but this has not been assumed for this initial architecture evaluation, resulting in 
an initial lunar oxygen/hydrogen yield of just under 100 mT per year, enough to fully close 2 
human missions per year, but nothing else.  Future study can examine increased production by 
either increased power or by simply increasing the WEFS modules dedicated to water 
electrolysis and liquefaction. 
 
HUMAN SURFACE FACILITIES AND ASSETS 
 
The following elements make up the human surface systems needed to support an outpost.  Other 
than the first 2 Heavy cargo launches to the lunar surface prior to the first human mission, at this 
time the remaining two cargo launches are allocated as mission wedges, but not manifested; we 
will determine what is necessary at a later date.  However, the initial 2 Heavy cargo launches (12 
mT each) will deliver enough to support initial habitation for a astronaut crews for durations to 
be determined by further analysis of mass and logistics needs for various lengths of stay, and 
various payload complements to support the campaign objective of an ISRU-based architecture 
to learn how to live off-planet. 
 
Human Power and Logistics Cluster – The first Heavy Cargo mission will bring all of the 
logistics and power necessary to support human habitation for the initial stay on the lunar 
surface.  In this architecture, it was not assumed that there were enough surplus energy from the 
modular power plants to support human needs, and therefore part of this cargo would include 
additional power plants with appropriate connectivity to power the habitat, arriving later.  This 
initial cargo complement would probably not include enough battery power to weather an 
eclipse, but it is expected that this capability would arrive on the third cargo mission.  Also part 
of this complement would be any supplementary equipment needed to attach to the Habitat or 
otherwise make it usable, including a method to transfer the crew to the habitat in the form of a 
tunnel/airlock so that the human lander could be streamlined as much as possible.  If a small 
human rover were needed, it would be part of this complement of 12 mT. 
 
Human Habitat – The second Heavy Cargo mission will bring the habitat to the Moon.  While it 
is envisioned that ultimately the human habitable areas at the outpost will be significantly larger 
than a single 12 mT module, initial needs are to have sufficient habitable volume to support 2-4 
crew for a short period of time, with the crew size tradable with duration.  Included in either this 
mission or the previous one would be the radiators and heat rejection equipment, as well as a 
fully-operational Environmental Control and Life Support System. 
 
Cargo Mission Wedge #1 – This mission in the architecture is fully costed, but unassigned to any 
particular elements at this point.  Future study will further allocate this 12 mT payload wedge to 
either another Habitat, or more equipment, or a rover, or reserved for spare parts, or even more 
lunar processing equipment as needed. 
 
Cargo Mission Wedge #2 - This mission in the architecture is fully costed, but unassigned to any 
particular elements at this point.  Future study will further allocate this 12 mT payload wedge to 
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either another Habitat, or more equipment, or a rover, or reserved for spare parts, or even more 
lunar processing equipment, as needed. 
 
MISSION SEQUENCE 
 
The systems and surface elements described above collectively comprise our lunar outpost.  An 
advantage of keeping the individual pieces small is that we have considerable flexibility when 
we combine them into mission packages.  For example, a group of small spacecraft (e.g., the 
comm/nav system and lander/exploration rover) could be combined into one launch.  If cost or 
schedule precludes such an approach, these spacecraft can be launched separately on smaller 
launch vehicles.  Moreover, few of the outpost elements require other pieces to be emplaced 
simultaneously; most can be launched and operated independently and begin operations 
immediately.  We have crafted the sequence scenario below so as to get the outpost into 
production mode as soon as possible (Table 2; Figure 2).  Depending on budgetary or 
programmatic considerations, alternative implementations are possible. 
 
Mission 1:  Communications satellites with lunar GPS (Total mass: 1000 kg, Atlas 401, storable 
propellant) 
This asset is needed to assure constant communications with surface assets in the polar 
regions (which include Earth-shadowed zones and the far side).  Trade studies will 
determine whether a constellation of small-sats in high lunar orbit or slightly larger 
satellites in L-point halo orbits, is the best implementation of this essential piece of 
outpost infrastructure. 
 
Mission 2:  Robotic Medium Lander (RML) to the Moon to characterize polar ice deposits 
(landed payload mass:  500 kg, Atlas 401) 
Although we have obtained much high-quality remote sensing data for the lunar poles 
from recent missions, many details about water ice concentrations and states are 
unknown.  We believe that a detailed surface reconnaissance is required to choose which 
pole offers the best ISRU prospects and thus, we must examine the local conditions at 
both poles to assure ourselves that the optimum location for the outpost is selected.  This 
mission consists of 2 identical Landers (RML 01 and 2) each with a single WIE Rover, to 
prospect the surface at both the North and South Poles each.  Our mission goals are to 
understand the distribution, physical state, concentration and composition of the water 
ice.  We need to understand how to get to, excavate and haul the ice/soil feedstock.  The 
rovers should have bench-scale excavation/scooping capability and will bring the 
feedstock to future Landers RML 02 and RHL 001.  These rovers should be powered by 
RTG (trade with batteries or RFC). 
 
Mission 3:  RML to the Moon to demonstrate and experiment with ISRU water extraction 
process (landed payload mass 500 kg; Atlas 401) 
This mission will use Lander RML 02 with a Water Demo Package, and lander unique 
solar arrays.  Rover 01 (from Mission 2) will bring several different feedstock samples to 
Water Demo Package for processing of multiple samples in individual and batch mode.  
The goal of these experiments is knowledge of the required masses, power needs, product 
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yields and waste products.  The results of these experiments will set the requirements for 
the large-scale surface systems. 
 
 
Mission 4:  LEO Fuel Depot, Phase 1 (8000 kg Dry plus 3000 kg propellant, Atlas 551 launch) 
This mission will launch the LEO fuel station, which will be placed in a 400 km orbit to 
allow for efficient fueling for spacecraft going to the Moon or to another future Fuel 
Station at L1 for Earth-Moon escape velocities.  It will launch with some orbit station-
keeping fuel with margin to allow a smooth transition to commercial water transfer and 
subsequent electrolysis and liquefaction.  It will receive water initially from Earth and 
later from the Moon via space tugs, convert this water to GH2 and GO2, then liquefy and 
store it.  The Phase 1 Station will fuel the Robotic Heavy Lander with roughly 8,000 kg 
of propellant.  The depot must be flexible enough to control its attitude with varying 
inertias of docked vehicles.  Our intent is to use commercial launch of water to the 
Station, which can begin immediately after orbit emplacement and checkout.  If no 
commercial providers emerge, a separate NASA mission can send water to the fuel depot. 
  
Mission 5:  RHL to the Moon to bring Water Processing Plant to Moon (Atlas 551) 
The first heavy robotic lander (RHL 001) will carry two packages, the Water Processing 
and Storage Package (WPS; 1200 kg), and Power Plant #1 (PP 1; 1100 kg).  All RHL 
missions are launched dry, fueled with propellant at LEO Depot 1 and then proceed to the 
Moon.  The WPS receives power from Power Plant #1 but this mode does not preclude a 
plug-in from an alternate power source.  The WPS will ultimately receive its processing 
feedstock from EH Rover 02 (to be launched on Mission 7) and process it into water and 
discard the waste, and then store it in liquid form.  We may start processing operations at 
a reduced level with Rover 01 while awaiting arrival of the EH rover. 
 
Mission 6:  RML brings Water Tanker rover to the Moon (Atlas 401) 
Lander RML 03 will bring a Water Tanker (rover) that will be used to move produced 
water from the Water Processing and Storage on Lander RHL 002 and transport to the 
Reusable Water Tank Lander (to be delivered on mission 12) for upload to LLO 
propellant depot.  This vehicle will plug into any surface Solar Power Plant for recharge.  
This element is delivered early to hedge against any needed manipulation of components, 
connections, and inspections that might need to be done by this element as part of its 
overall functionality.  
 
Mission 7:  RHL to the Moon to bring ore Excavator/Hauler (Atlas 551) 
Lander RHL 002 will bring Rover 02 (Ore Excavator/Hauler) to the Moon for the surface 
transport of ice ore to WPS on Lander RHL 002 and may also carry additional equipment 
for mining and excavation.  This lander might also carry an additional SPP, to be 
determined.  Assume for now all the mass (2300kg) is defined in one Rover (02).  The 
EH rover will need power from either secondary batteries (baseline), RTG or RFC. 
 
Mission 8:  RHL to the Moon to bring Water Electrolysis and Fuel Storage Package (Atlas 551) 
Lander RHL 003 will bring 2 packages, the Water Electrolysis and Fuel Storage Package 
(WEF) to receive the harvested lunar water, then electrolyze, liquefy, and store the 
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propellant O2 and H2.  The lander will also emplace an additional SPP (#2).   The WEF 
receives power from SPP #2 on the same lander but may also plug-in from an alternate 
power source.  With the arrival of this asset, we begin production of lunar propellant. 
  
Mission 9:  RML to the Moon to bring Rover Fueling Tanker (Atlas 401) 
Lander RML 04 will transport the Rover Fueling Tanker (RFT) to the fuel processing 
area.  Its function is to fuel both the Reusable Fuel Tanker and the Human Lander.  It will 
plug into one of the Solar Power Plants for battery recharge. 
 
Mission 10:  Cislunar Way Station (Atlas 551) 
This depot will be placed in LLO by an upper stage (to be determined).  We will trade to 
determine the size and operational concept of the Way Station, although the point of 
departure at this point is simply a copy of the LEO Phase 1 station, sized at roughly 8000 
kg dry.  Our point of departure is that the LLO Way Station will actually rendezvous with 
LEO Fuel Station and get fueled for part of the journey, requiring a cryo stage.  Its 
function will be to offload water from the Reusable Water Tank Lander, store it and 
electrolyze the water into LO2 and LH2 and then store this propellant for later use by the 
unmanned CEV.  Note that it may take a month or longer to phase the CEV after handing 
the crew off into the Human Lander in order to phase the orbit to rendezvous with the 
LLO Way Station.  The LLO way station will refuel the CEV, and so it will need to have 
enough power to electrolyze water into H2 and O2 and then liquefy and store it.  We will 
trade the location of this depot.  Earth-Moon L-1 has larger arrival and departure ∆v but 
LLO needs significant orbital maintenance and has a more severe thermal environment, 
increasing cryogen loss from boil-off. 
 
Mission 11:  LEO Fuel Station, Phase 2 (Atlas 551) 
This is Phase 2 of the LEO fuel depot, required for larger volumes of propellant to 
produce from water and store.  To take advantage of the existing LEO Fuel Station Phase 
1, the Phase 2 Station will mate to Phase 1 to offer combined capability.  Phase 2 will 
launch on an Atlas 551, and as point of departure, consists of 2 modules of the Phase 1 
Fuel Station.  For the Cargo Lander launching on a Heavy Lift Vehicle, it will need to 
load approximately 60,000 kg of propellant for its journey to the Moon.  Our intent is to 
use commercial launch services to provision water to the LEO Fuel Station, which begins 
immediately after orbit checkout.  If water provision from commercial sources is not 
available, a separate NASA mission can send water to the fuel station. 
  
Mission 12:  Reusable Water Tank Lander – RWTL to the Moon (HLV) 
This mission will take the RWTL to the lunar surface.  We will launch to the LEO Fuel 
Station with the first flight of the Cislunar Transfer Stage, although this first mission is 
not as taxing as the nominal Cargo Lander Mission.  At the LEO Fuel Station, it will fuel 
and perform the TLI burn.  From there, the RWTL will perform the LOI and landing.  
Once at the surface, it will be refueled by the RFT.  The function of this reusable 
spacecraft is to transport water to the LLO fuel depot and return to the lunar surface for 
more water. 
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Mission 13:  Cargo Lander (CL 01) to the Moon with Power and Logistics Cluster (HLV) 
An Outpost Cargo Lander 01 with the first load of equipment separate from a habitat is 
sent to the Moon.  It includes power systems, communications, radiators, rovers and any 
additional equipment not flown in the habitat, which will be sent later.  To maximize 
payload, the payload with the Cislunar Transfer Stage will rendezvous with the LEO Fuel 
Station to fuel the CTS; the CTS will perform the TLI burn and drop.  The Cargo Lander 
will perform both LOI and landing, and it will be fully fueled at launch. 
 
Mission 14:  Cargo Lander (CL 02) to the Moon with habitat (HLV) 
This Cargo Lander 02 delivers the human habitat module to the lunar surface.  To 
maximize payload, this mission profile is similar to the previous cargo lander.  The HLV 
will launch into LEO and the payload with the Cislunar Transfer Stage will rendezvous 
with the LEO Fuel Station to fuel the CTS and then the CTS will perform the TLI burn 
and drop.  The Cargo Lander will perform LOI and landing and it will be fully fueled at 
launch. 
 
Mission 15:  RHL to the Moon to bring Water Electrolysis and Fuel Storage Package #2 (Atlas 
551) 
Lander RHL 004 brings 2 packages to the lunar surface, the second Water Electrolysis 
and Fuel Storage Package (WEF #2) to receive water, electrolyze it and store the 
propellant LO2 and LH2 and Power Plant #3.  The WEF receives power from Solar Power 
Plant 3 on the same lander, but this does not preclude a plug-in from an alternate power 
source. 
 
Mission 16:  Human Lander (HL 01) to LLO way station (HL on HLV) 
This Human Lander (unmanned) is launched to the Moon using the Cislunar Transfer 
Stage.  To maximize payload, the HLV will launch into LEO and the payload with the 
Cislunar Transfer Stage will rendezvous with the LEO Fuel Station to fuel the CTS and 
then the CTS will perform the TLI burn and drop.  The Human Lander will perform LOI 
and rendezvous with the LLO way station; it will be fully fueled at launch. 
 
Mission 17:  Human Lunar Return (CEV on HLV) 
At this point, all elements are in place to begin human missions to the lunar surface.  
Durations of several weeks at a time, one visit per year during the local summer phase is 
baselined for early missions.  As capability is built up, more lunar propellant producing 
capacity can be added to increase the frequency of human visits to two or more visits per 
year.  This ramp up occurs after Mission 19, which includes the third WEF, bringing the 
water production capability up enough to handle 2 flights per year in year 14 of the 
program. 
 
The standard scenario for a human mission starts with an HLV launching the CEV plus TLI 
Stage into orbit; the TLI Stage will perform the TLI burn and then drop off.  The CEV will 
perform LOI and will rendezvous in lunar orbit with a fully fueled Human Lander (HL).  Once 
docked to the HL, the crew transfers to the lander for descent to the surface.  The crew will 
execute the surface mission while the CEV autonomously phases its orbit and then docks to the 
Cislunar Fuel Station until needed for return to Earth, refueling just prior to the HL launch from 
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the Moon.  HL in the meantime is refueled from rover fueling tanker while on the surface.  When 
crew is ready, HL then takes crew to orbit to rendezvous with CEV for return home.  The HL 
will remain in orbit after crew transfer to the CEV due to a propellant optimization trade, 
although that could be revisited based upon the maturity of effective technologies to mitigate and 
minimize cryogenic boil-off. 
 
Our estimate of capabilities within a 16-year initial window shows roughly 5 human missions, 4 
Heavy Cargo Missions (2 of which are 12 mT wedge mass and cost allocations at this point), and 
a lunar surface resource production of roughly 100 mT per year of cryogenic propellant.  As 
there are unallocated resources during this 16-year period, more capability could be added if 
desired and assessed as to its efficacy.  We plan to continue study of possible options and 
augmentations of this architecture to fully understand its possibilities. 
 
COST AND SCHEDULE 
 
Costs are summarized in Table 3.  We estimate that a fully functioning lunar outpost – capable of 
producing ~150 tonnes of water per year and roughly 100 tonnes of propellant – can be 
established for an aggregate cost of approximately $88 billion (Real Year dollars), including 
peak funding of $6.65 billion starting in Year 11.  This total cost includes development of a 
Shuttle-derived 70 mT launch vehicle, two versions of a CEV (LEO and translunar), reusable 
lander, cislunar propellant depots and all robotic surface assets, as well as all of the operational 
costs of mission support for this architecture.  The outpost is deployed and operations are fully 
implemented within 10-15 years of program start, but as the use of robotic assets early in the 
program makes the schedule flexible, we can either accelerate or slow the progress of the 
program, as fiscal circumstances require.  Human arrival comes relatively late in the process, 
after we have established a productive resource processing facility but within a few years of the 
arrival of robotic surface assets.  Still, this architecture provides for 5 human missions within the 
16-year time window that we studied and many more after that at rates of 1 or 2 per year. 
 
This projected cost and schedule profile falls under the projected budget run-outs supplied by 
NASA to the Augustine Committee (2009).  In contrast to the conclusions of that committee, we 
believe that productive and useful human lunar return is possible under this budgetary envelope.  
Our program creates a reusable, extensible space faring system that uses the material and energy 
resources of the Moon.  The Flexible Path scenarios developed by the committee continue the 
existing use-and-discard paradigm of spaceflight in which everything is launched from the 
bottom of the deep gravity well of Earth, leaving us with few permanent capabilities in space. 
 
WHAT WILL THIS GIVE US? 
 
Establishing a permanent foothold on the Moon opens the space frontier to many parties for 
many different purposes.  By creating a reusable, extensible cislunar space faring system, we 
build a “transcontinental railroad” in space, connecting two worlds (Earth and Moon), as well as 
enabling access to all points in between.  We will have a system that can access the entire Moon, 
but more importantly, we will have the capability to routinely access all of our space assets 
within cislunar space (Spudis, 2010): communications, GPS, weather, remote sensing and 
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strategic monitoring satellites.  These satellites will then be in reach to be serviced, maintained 
and replaced as they age. 
 
We have concentrated on the water production attributes of a lunar outpost because the highest 
leveraging capabilities that are most easily exploited are associated with the availability of 
propellant.  However, there are other possibilities to explore, including the paradigm-shifting 
culture to eventually design all structural elements needed for lunar activities using lunar 
resources.  These activities will spur new commercial space interest, innovation and investment.  
This further reduces the Earth logistics train and helps extend human reach deeper into space, 
along a trajectory that is incremental, methodical, sustainable and within projected budget 
expectations. 
 
Instead of the current design-build-launch-discard paradigm of space operations, we can build 
extensible, distributed space systems, with capabilities much greater than currently possible.  
Both the Shuttle and ISS experience demonstrated the value of human construction and servicing 
of orbital systems.  What we have lacked is the ability to access the various systems that orbit the 
Earth at altitudes much greater than LEO – MEO, GEO and other locations in cislunar space. 
 
A transportation system that can access cislunar space, can also take us to the planets.  The 
assembly and fueling of interplanetary missions is possible using the resources of the Moon.  
Water produced at the lunar poles can fuel human missions beyond the Earth-Moon system, as 
well as provide radiation shielding for the crew, thereby greatly reducing the amount of mass 
needed to be launched from the Earth’s surface.  To give some idea of the leverage this provides, 
it has been estimated that a chemically propelled Mars mission requires roughly one million 
pounds (about 500 metric tonnes) in Earth orbit.  Of this mass, more than 80% is propellant.  
Launching such propellant from Earth requires more than five Ares V-class launches, at a cost of 
almost $2 billion each.  This does not establish true exploration capability.  A Mars mission 
staged from the facilities of a cislunar transport system can use the propellant of the Moon to 
reduce the needed mass launched from Earth by a factor of five. 
 
This return to the Moon is affordable and can be accomplished on reasonable time scales.  
Instead of single missions to exotic destinations, where all hardware is discarded as the mission 
progresses, we instead focus on the creation of reusable and extensible space systems, flight 
assets that are permanent and useable for future exploration beyond LEO.  In short, we get value 
for our money.  Instead of a fiscal black hole, this extensible space program becomes a generator 
of innovation and national wealth.  It is challenging enough to drive technological innovation 
(Table 4) yet within reach on a reasonable timescale. 
 
Propellant and water exported from the Moon will initially be used solely by NASA, both to 
support lunar surface operations and to access and service satellites in Earth orbit and to re-fuel 
planetary missions, including human missions to Mars.  Over time, other federal agencies such 
as the Defense Department (intelligence satellites) or NOAA (weather satellites) may need lunar 
propellant for the maintenance of their space assets.  Additionally, international partners or other 
countries may require propellant for access to their own satellites and space platforms.  Finally, 
lunar propellant would be offered to commercial markets to supply, maintain and extend the 
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wide variety of commercial applications satellites in cislunar space as well as enabling other 
emerging space ventures. 
 
The modular, incremental nature of this architecture enables international and commercial 
participation to be easily and seamlessly integrated into our lunar return scenario.  Because the 
outpost is built around the addition of capabilities through the use of small, robotically 
teleoperated assets, other parties can bring their own pieces to the table as time, availability and 
capability permit.  International partners can contemplate their own human launch capability to 
the Moon without use of a Heavy Lift vehicle.  This feature becomes politically attractive by 
simply providing lunar fuel for a return trip for the international partners.  This flexibility makes 
international participation and commercialization in our architecture much more viable than was 
possible under the previous ESAS architecture.  
 
We have described only the initial steps of lunar return based on resource utilization.  Water is 
both the easiest and most useful substance we can extract from the Moon and use to establish a 
cislunar space faring transportation infrastructure.  Once established, we imagine many different 
possibilities for the lunar outpost.  It may evolve into a commercial facility, which manufactures 
water and propellant and other commodities for sale in cislunar space.  It could remain a 
government laboratory, exploring the trade space of resource utilization by experimenting with 
new processes and products.  Alternatively, it could become a scientific research station, 
supporting detailed surface investigations to understand the planetary and solar history recorded 
on the Moon.  We may decide to internationalize the outpost, creating a common use facility for 
science, exploration, research and commercial activity.  By emphasizing resource extraction and 
use early, we create new opportunities for flexible growth and evolution beyond our initial 
operational capability. 
 
CONCLUSION 
 
“If God wanted man to become a space-faring species, He would have given man a Moon.” – Krafft Ehricke, 1985 
 
We desire to extend human reach in space beyond its current limit of low Earth orbit.  The Moon 
has the material and energy resources needed to create a true space faring system.  Recent data 
show the lunar surface richer in resource potential than we had thought; both abundant water and 
near-permanent sunlight is available at selected areas near the poles.  We go to the Moon to learn 
how to extract and use those resources to create a space transportation system that can routinely 
access all of cislunar space with both machines and people.  Such a goal makes our national 
space program relevant to national security and economic interests as well as to scientific ones. 
 
This return to the Moon is affordable under existing and projected budgetary constraints.  
Creation of sustainable space access opens the Solar System to future generations. Having access 
to the Moon and the ability to use its resources is more important than how we go or how soon 
we get there.  This architecture can relax schedule to fit any monetary or programmatic shortfall, 
as well as accelerate schedule if funding increases.  But regardless of program pace, our goals 
and tactics remain the same; open the space frontier for a wide variety of purposes by harvesting 
the material and energy resources of the Moon.  The decisions we make will determine if our 
long-delayed journey into the cosmos can begin. 
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Table 1.   Elements and assets of the lunar resource outpost architecture 
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Table 2.  Mission manifest and capabilities of the lunar outpost as a function of time 
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Table 3.  Cost of architectural elements and systems (Real Year dollars) 
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Table 4. Technical and Programmatic Challenges 
 
 
Significant and Critical 
 
• Prospecting and characterizing water states and distribution on Moon 
• Ability to collect water-bearing feedstock for transport 
• Reliable, Long-life Excavator/Haulers (work at temperatures of 25-30 K) 
• Ability to routinely transit the distance from mining prospect to Water Processor   
• Ability to produce propulsion grade LO2 and LH2 
• Reusable engine for Human Lander and Reusable Water Tank Lander 
• Remove and replace the Reusable Engine on the Lunar Surface 
• Efficient and low-loss cryogenic propellant transfer 
• Routine and constant production of electrical power from permanent sunlight 
 
 
Important and Pressing 
 
• Gaseous O2 and H2 liquefaction (and associated boil-off control via heat extraction) 
• Ability to produce large amounts of water (on the order of 50mT) per year 
• Effect of cryogenic boil-off on architecture (not in Significant category because it 
could be accommodated with higher rate of replenishment)  
• High density Electrolysis 
• Desaturation of water from O2 Production 
• Shirt-sleeve ingress/egress from Human Lander to Lunar Surface 
• Cryogenic fluid logistics (helium, nitrogen, etc) 
• Solar Array placement (8-12 units) with occultation avoidance/minimization 
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Figure 1.  Resource map of the north pole of the Moon, showing locations of ice deposits and 
quasi-permanent sunlight.  See Bussey et al. (2005; 2010) and Spudis et al. (2010). 
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Figure 2.  Timeline of activities and capabilities of the lunar resources architecture. 
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Figure 3.  Artwork showing conceptual design of elements (rovers, excavators, haulers, water 
plants, fuel depots) (courtesy Mark Maxwell, Dennis Wingo, Pat Rawlings, Jack Frassanito) 
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